SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:03AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 320  Const Calendar Day: 14 Date: 18-Jun-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  04:30 PM Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute
Cable Suspenders
Overview of work today: =
Installation of load transfer (LT) friction clamps continued today. Also, they were re-tensioning Cable Band
bolts, setting up to do compaction on the South main-span near PP108, & doing prep work at the
suspender brackets at PP104N & 106N to get ready for Cable swing-out of the North main-span.
| was inspecting Gary Anderson’s crew on tensioning of the bolts on the LT friction clamps. See below for
a list of labor for this crew. Others (S. Daouk, V. Altimarano, L. Woo0) were inspecting the Cable Band bolt
tensioning & other work. See their diaries for additional details.
- | arrived at the pier 7 office at 07:00.
- From 07:00 until 07:30, | spoke with Roman Granados & Warren Collins to get an update of activities
that happened this past week while | was on vacation.
- From 07:30 until 08:00, | checked email.
- From 08:00 until 09:00, | attended the RE update meeting.
- At 09:15, | arrived on the bridge.
- From 09:15 until the end of the shift, Gary’s crew was tensioning the bolts on the LT friction clamps
attached to the suspenders. They were tensioning the bolts with an impact gun, & then verifying the
torque with the hydraulic torque wrench. These bolts were brought up to 2000 ft-Ibs of torque, which
corresponds to 6200 psi on the hydraulic torque equipment.
- | only intermittently checked on Gary’s crew while they were tensioning the friction clamp bolts. |
occasionally checked to verify that the bolts were at 2000 ft-Ibs of torque since this bolting is part of their
means & methods.
- | walked around the entire bridge to see what work had happened in the past week while | was on
vacation. Also, | spoke with ABF Engineers & Superintendents to ask about the upcoming operations.
- At 16:00, | left the bridge.
- From 16:10 until 16:30, | wrote my diary for the day.
04-0120F4 Bid Item: 067 C-PWS-CBD.067 Install Cable Bands
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP LONNY CANDELARIA 8.00 2.00 0.00 10.00 D
Ironworker APP PABLO RAMIREZ 8.00 2.00 0.00 10.00 D
Ironworker APP PATRICK OLEARY 8.00 2.00 0.00 10.00 D
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Job Name: 04-0120F4  Inspector Name Wright, Doug Diary #: 320 Date: 18-Jun-2012 Monday
Ironworker APP ETHAN KENT 800 200 000 10.00 []
Ironworker INM JOSE ALFARO 800 200 000 10.00 ]
Ironworker INM STANLEY DALIE 800 200 000 10.00 ]
Ironworker APP HENRY HERNANDEZ 800 200 000 10.00 ]
Ironworker FOR GARY ANDERSON 800 200 000 10.00 ]
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